DRAFT

CITY OF LOS ANGELES PROPOSAL FOR
GROUNDWATER MONITORING OF CHLORIDE/TDS
IN THE SAN FERNANDO BASIN

ID [Task Name Start Finish hs |2009 |2010 |2011 |2012
Q3Q4Q Q2Q Q4Q1Q Q3Q Q1Q Q3Q4Q Q2Q
1 PROPOSAL FOR CHLORIDE/TDS MONITORING IN SF BASIN (4 Years 2 Months) Thu 5/1/08 Wed 7/25/12
2 Proposed Interim Measures (8 Months) Thu 5/1/08 Wed 1/7/09 ™
3 Prepare summary of existing conditions Tue 7/1/08 | Mon 12/15/08 | EEE
4 Establish Interim Groundwater Sampling & analysis Tue 7/1/08 | Mon 12/15/08 | I "
5 Prep total of 8 sampling locations Tue 7/1/08 | Mon 12/15/08 ?
6 Initiate INTERIM quarterly monitoring for TDS/chloride Mon 12/15/08 | Mon 12/15/08 12/15
7 Review the Salt Mass Balance Analysis Thu 5/1/08 Wed 7/23/08
8 Peer Review of revised Salt Mass Balance Thu 7/24/08 Wed 1/7/09
9 Proposed Long-Term Plan for San Fernando Basin (48 Months) Thu 7/24/08 | Wed 7/25/12
10 Develop Groundwater Monitoring Plan for Chloride/TDS Thu 7/24/08 = Wed 7/28/10
1 Develop "San Fernando Basin Salt Management Plan" Thu 7/29/10 | Wed 7/25/12
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